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ILC Accel. R&D @ ANL
All initiated by Kwang-Je, long before I came………

Activities
Area Leader of effort

SCRF– cavity processing( 
EP design)

Cavity testing in future

M. Kelly, PHY

Control System J.Carwardine, APS

Damping Ring: Design, 
Optics & Dynamics

L.Emery, APS

Positron Source 
Simulation

W.Gai, HEP

Contributions from different ALD’s & Divisions, coordinated through AAI
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ILC funding

Funding for ILC R&D comes through HEP division ( why I stand here)

Funding history: FY06    $300K   --- all used
FY07   $1,731    --- plan if ILC total is $45M

Initial allocation for FY07 was $800K.
Under Continuing Resolution, even with 06 budget, DoE promises 
at least the $800K (under strict CR06, it would be 300K).

We have received CR installments up to now assuming $800K for the year

We have allocated funding to work packages accordingly… see next page

Potential problem:
EP design has priority according to ART ( 
Dugan), so if CR06 continues most of 800K 
should go there.  Other areas in trouble, but 
all of ILC in trouble.
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ILC funding II

Area 45M ( k$) 800K
971 402

165
86

79
22

357
185

170
49

285K
SCRF– cavity processing( EP design)

Cavity testing in future
144

Control System 59
Damping Ring: Design, Optics & 

Dynamics
30

Positron Source 28
Program Direction 8

FY07
FY07 4.5 months

Allocated 
so far
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EP DesignStatus

Critical responsibility for Argonne

Design is in progress-- resources

Final Design review:  Feb 12, 2007 @ANL

Reviewers:
A. Matheisen, DESY
M. Ross, Fermilab
T. Tajima, LANL
J. Mammoser, JLAB
L. Lilje, DESY
K. Sato, KEK
K.Shepard, ANL
H.Padamsee, Cornell

Strong Committee

Goal:  first process in July 2007
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